
CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 

MEETING MINUfES 
February 1, 2012, 9:30am - 1:oopm 

Mission Bay Office, 325 Burma Road, Oakland 
TBPOC - PMT pre-briefing: 9:30am -10:30am 

TBPOC meeting: 10:30am- 12:30pm 

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart and Richard 
Land (for Malcolm Dougherty) 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Karin Betts (BATA), Bill Casey, Michele DiFrancia, Clive Endress, 
Rich Foley, Mike Forner, John Goodwin (BATA), Ted Hall, Beatriz Lacson, 
Peter Lee, Donald MacDonald, Brian Maroney, Bart Ney, Dina Noel, Zarah 
Sadat, Bijan Sartipi, Saeed Shahmirzai, Jon Tapping, Ken Terpstra, Jason 
Weinstein, and Jeff Young (BATA) 

• The Chair indicated that a personal 
emergency has precluded M. 
Dougherty's attendance at this meeting, 
and that R. Land (Acting Chief Deputy 
Director) would be sitting in (non­
voting) for him. 

2. CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1. January 5, 2012 Meeting Minutes 

b. Contract Change Orders (CCOs) 
1. Antioch CCO 15-S1 (Removal of 

Temporary Construction Road), 
$1,200,000 

2. YBITS1 CCO 33-S1 (Seismic Joints 
Type II Installation), $400,000 

3. YBITS1 CCO 76-S2 (Hinge EE, EW, 
FE & FW Seismic Joints), $6oo,ooo 

4. Yerba Buena Island Transition 
Structure No.1 (YBITS1) CCO 529-
Sl (Oakland Detour Westbound 
Structure - · 

1 o£5 

• The TBPOC APPROVED the 
Consent Calendar, as 
presented. 
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(Continued) 

Items Action 
$1,687,000 

5· YBITS1 CCO 539-S2 (Oakland 
Detour Westbound Structure -
Additional Funds to Furnish 
Structural Steel), $8oo,ooo 

6. YBITS1 CCO 547-So (Oakland 
Detour Westbound Bridge Jacking), 
$1,196,590 

7· YBITS1 CCO 549-So (Oakland 
Detour Portable Changeable 
Message Signs), $1,462,883 

8. YBITS1 CCO 557-So (Oakland 
Detour Westbound Structure­
Bridge Demolition), Not to Exceed 
$1,900,000 

• P. Lee handed out budget balance 
beams for the SAS, OTD and YBITS1 
contracts which indicate that the above 
CCOs are within the current budget. 

3· PROGRESSREPORTS 
a. Fourth Quarter 2011 Risk Management 

Update 
• J. Tapping presented on the "Risk 

Management Briefing, Fourth Quarter 
2011", covering risk management results 
for the quarter, adequacy of reserves 
and a look ahead to 1st quarter 2012. 
There were no significant changes since 
the last quarter. 
o Schedule risk analysis looks more 

optimistic. 
o Cost risk reductions were balanced 

by increased ceo costs. 
o Schedule uncertainty continues to be 

the top cost risk, as delay issues roll 
into cost. 

b. Draft 2011 Fourth Quarter Project 
Progress and Financial Update 

• P. Lee requested TBPOC approval to 
release the final version of the fourth 
quarter 2011 report. 
o A revised page 7 of the report was 

distributed and changes pointed out, 
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(Continued) 

Items Action 
one of which is the new SSO of 
September 2013. 

o The Chair suggested that the Parallel 
Wire Strand (PWS) figure in the 
report be consistent with ABF's 
recent visual on varying hauling 
progress in different locations. 

o With the understanding that all 
TBPOC members will have reviewed 
the final report by Monday, February 
6, the TBPOC gave conceptual 
approval to release the final report 
beginning Wednesday, February 8, 
at the BATA Oversight Committee 
(OC) meeting. 

o B. Ney confirmed that the BATA OC 
meeting discussion and the release 
of the 4th quarter 2011 report will be 
the first time that the September 
2013 SSO will be made public. 

• The TBPOC tentatively 
APPROVED the release of the 
final version of the 2011 Fourth 
Quarter Project Progress and 
Financial Update as discussed. 

4· PROGRAMISSUES 
a. Architecture Items 

1. Light Pipe 
• C. Endress gave an Architectural Update 

presentation which covered the light 
pipe; East Span paint alternative; 
bridgeheads; and bridge demolition 
contract (salvage/re-use 
considerations). He requested TBPOC 
approval for the light pipe at an 
estimated cost of $8 million -$10 
million, if work is completed prior to 
bridge opening. 
o Discussion items included light pipe 

fabrication/installation cost 
comparison before and after bridge 
opening, LED lighting examples, 
location, mock-up; painting concrete 
portions of superstructure and 
bicycle/pedestrian path white, 
Department's position; and re-use of 
E1, 504sj288s, and existing pier; 
maintenance issue. 

3 ofs 

• The TBPOC deferred action 
on the light pipe, with a 
request to bring back the item 
with a mock-up of the bridge 
haunches lit up. 

• Staff to bring back the paint 
alternative item to the TBPOC 
after the Department has 
indicated its position on it. 

• Staff to give the TBPOC an 
update in March regarding the 
security/ access issue prior to 
the bridge opening. 

• Staff to bring back the existing 
pier reuse to the TBPOC with 
plus and minus treatment of 
reusing more piers than 
currently designated. 
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(Continued) 

Items Action 
b. Bay Bridge East Span Opening • TBPOC deferred action until 
• Not discussed. a conference call to be 

scheduled prior to its March 
meeting. 

0 Staff to schedule a conference 
call between now and March 1 
to discuss this item, the Peer 
Panel's work on foundations, 
and E1 specification change to 
the YBITS2 contract. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Corridor Update 
• T. Anziano provided highlights on the 

SAS, YBITS1, OTD2, and YBITS2 
contracts. 

b. Existing Bridge Demolition 
• T. Anziano presented the four options • The TBPOC APPROVED 

that have been considered to demolish Option 2 with request that staff 
the remaining 504/288 truss sections explore preserving some of the 
(superstructure) and foundations foundations, as discussed. 
(substructure) of the existing bridge. 
The PMT recommended TBPOC 
approval of Option 2, which splits the 
demolition of existing East Span into 
two contracts - one for the remaining 
superstructure and another for the 
remaining substructure. 
0 Discussion items included pros and 

cons of the various options, permit 
issue, bid savings, associated risks, 
saving some of the foundations as 
memento. 

6. ANTIOCH/ DUMBARTON BRIDGE 
SEISMIC RETROFIT UPDATES 
a. Update 

• M. Forner gave the status of ongoing 
field work. 

0 Antioch: 
~ Work is at 96% complete with 

elapsed time at 92%. Seismic 
safety will be achieved in March 
2012, with completion 

Item2a2_Attach_TBPOC_o2o112_ MtgMin_final 



(Continued) 

I terns Action 
anticipated in June 2012. 

o Dumbarton: 
~ The project is working through 

the bearing installation process. 
~ The May and September 2012 

full bridge closures are on 
schedule, barring delay in joint 
fabrication, which is being closely 
monitored. 

7· OTHER BUSINESS 
• The next TBPOC meeting is on March 1, 

2012, 1:00 PM - 4:00 PM, in 
Sacramento. 

Adjourned: 12:18 PM 

TBPOC MEETING MINUTES 
February 1, 2012, 9:3oam- 12:3opm 

APPROVED BY: 

Date 
Executive Director, Bay Area Toll Authority 

JUY.&.,A..d"1 G. RHINEHART, TBPOC Vice-Chair Date 
Executive Director, California Transportation Commission 

Dafe I 
Acting Director, California Department of Transportation 
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